

# Kennett Square Borough Comprehensive Plan - PROJECT TIMELINE (June 2011)

2009	2010	2011	2012 and Beyond																							
Plan Development											Plan Review/Adoption					Implementation										
✓ Kick off meeting	✓ Goals and Objectives	✓ Natural Resources	✓ Historic Resources	✓ Recommendation Review Section One (2 mtgs)	✓ Parks, Rec., and Open Space	✓ Land Use Discussion	✓ Community Services and Facilities	✓ Transportation and Circulation	✓ Recommendation Review Section Two (1-3)*	✓ Housing	✓ Land Use Plan Discussion	✓ Public Information Meeting Prep	✓ - Public Meeting/Discussion -	✓ Economic Development Plan	Energy Conservation	Recommendation Review Section Three (1-3)*	Land Use Plan	Implementation Strategies	Completion of First Draft**	Committee Review of First Draft**	Public Information Meeting**	Completion of 2 <sup>nd</sup> Draft**	Public Review Process**	Public Hearing / Adoption**	End of initial contract period	Municipality revises Ordinances and undertakes planning efforts in accordance with Plan recommendations.
September 9, 2009	October 14, 2009	November 11, 2009	December 9, 2009	January 13, 2010 and March 10, 2010	May 12, 2010	June 9, 2010	July 14, 2010	September 8, 2010	Oct. 13, Nov. 10, Dec. 8, 2010	January 12, 2011	February 9, 2011	March 9, 2011	April 13, 2011	June 8, 2011	July 13, 2011	August 10, Sept. 14, Oct. 12, 2011	Nov. 9, 2011	Dec. 14, 2011	January, 2012	Feb.-March, 2012	April-May, 2012	Spring, 2012	Summer, 2012	Fall 2012	July, 2011	2 years →

\*Recommendation Review Meetings will be a minimum of one and a maximum of three meetings per section; schedule will be adjusted after each review period dependent on the number of meetings used for the section review.  
 \*\*Dates subject to change dependent on schedule changes, production, and/or review time by appropriate bodies.

Organization of the Plan	Meeting Order	Lead - Second	CCPC Staff	Role
Chapter 1: Introduction	-	Kevin - Justin	Kevin Myers	Lead Planner
Chapter 2: Planning Policies: Goals and Objectives	1✓	Kathy - Kevin	Kathy McCarthy	Project Planner
Chapter 3: Community Profile and Demographics	-	Justin - Kathy - Bob	Justin Smiley	Urban Planner
Chapter 4: Land Use Plan	8	Kevin - Kathy - Justin	Kevin Myers	Lead Planner
Chapter 5: Housing Plan	7	Kathy - Susan - Justin	Kathy McCarthy	Housing Specialist
Chapter 6: Economic Development Plan	9	Kathy - Justin	Kathy McCarthy	Project Planner
Chapter 7: Transportation and Circulation Plan	5✓	Kevin - Matthew/Randy	Kevin Myers	Transportation Specialist
Chapter 8: Community Facilities and Services Plan	6✓	Carrie - Susan - Kathy	Carrie Conwell	Environmental Specialist
Chapter 9: Historic Resources Plan	3✓	Susan (Jeannine Speirs)	Susan Elks	Historic Resource Specialist
Chapter 10: Natural Resources Plan	2✓	Jake - Carrie - Susan	Jake Michael	Environmental/Open Space Specialists
Chapter 11: Parks, Recreation, and Open Space Plan	4✓	Jake - Kevin - Justin	Jake Michael	Environmental/Open Space Specialists
Chapter 12: Energy Conservation Plan	10	Carrie - Jake	Carrie Conwell	Environmental/Open Space Specialists
Chapter 13: Implementation Strategies	11	Justin - Kevin - Kathy	Justin Smiley	Urban Planner

Notes: 1)✓ Indicates that the Planning Committee has already discussed first draft of recommendations on this topic.  
 2) Please note that the meetings for the Chapter discussion do not follow the numerical Chapter order.  
 (for CCPC: File= Project Time Line6\_11)  
 3) Kevin Myers serves as project planner.