



# Oxford Region Multimunicipal Comprehensive Plan

## Project Schedule and Progress

Updated **June 2011**

**Contract Start/End:** January 1, 2008/January 31, 2011    **Extension** July 31, 2011

**Work Sessions:** 4<sup>th</sup> Wednesday, 7:00 pm – Lower Oxford Township Building

**Primary Planners:** Mark T. Gallant - Lead Planner

Carrie Conwell -Environmental/Open Space Planner

Susan Elks, AICP - Community Planner

Kathy McCarthy - Community Planner

Jake Michael - Environmental/Open Space Planner

Kevin Myers - Community Planner, GIS Mapping

Jeannine Speirs - Historic Preservation Planer

Bob Walker - Demographics Specialist

Randy Waltermeyer - Transportation Planner

Carol Stauffer, AICP - Director, Planning Services Division

### Table of Contents:

#### Chapters:

Chapter 1:	Introduction
Chapter 2:	Community Profile/Demographics
Chapter 3:	Regional Policies and Coordination
Chapter 4:	Implementation Strategies
Chapter 5:	Land Use Plan
Chapter 6:	Housing Plan
Chapter 7:	Economic Development Plan
Chapter 8:	Community Facilities and Services Plan
Chapter 9:	Transportation and Circulation Plan
Chapter 10:	Open Space
Chapter 11:	Agricultural Resources Plan
Chapter 12:	Natural Resources Plan
Chapter 13:	Historic Resources Plan
Chapter 14:	Scenic Resources Plan
Chapter 15:	Recreational Resources Plan
Chapter 16:	Energy Conservation Plan

### Planner(s):

#### Lead - Second:

Chapter 1:	Mark
Chapter 2:	Mark - Bob
Chapter 3:	Mark
Chapter 4:	Mark
Chapter 5:	Mark - Kevin
Chapter 6:	Kathy - Mark
Chapter 7:	Kathy - Susan
Chapter 8:	Susan - Carrie - Kathy
Chapter 9:	Kevin - Mark - Randy
Chapter 10:	Jake - Mark
Chapter 11:	Jake - Hillary
Chapter 12:	Mark
Chapter 13:	Jeannine
Chapter 14:	Susan - Hillary
Chapter 15:	Jake - Kevin
Chapter 16:	Jake - Carrie

## ✓ Completed Meeting Dates

- ✓ January 23, 2008 *State of the Region*
- ✓ February 27, 2008 *Regional Policies and Coordination*

### ✓ Phase One: Resource Protection

- ✓ March 26, 2008 *Natural Resources*
- ✓ April 23, 2008 *Scenic Resources*
- ✓ May 28, 2008 *Historic Resources*
- ✓ June 25, 2008 *Protected Open Space*
- ✓ July 23, 2008 *Agricultural Resources*
- ✓ August 27, 2008 *Recommendation Review Meeting I: Natural Resources*
- ✓ September 24, 2008 *Recommendation Review Meeting II: Scenic and Historic Resources*
- ✓ October 22, 2008 *Recommendation Review Meeting III: Protected Open Space*
- ✓ December 11, 2008 *Recommendation Review Meeting IV: Agricultural Resources*

### ✓ Phase Two: Infrastructure

- ✓ January 7, 2009 *Transportation and Circulation*
- ✓ February 25, 2009 *Recreational Resources*
- ✓ March 25, 2009 *Community Facilities and Services*
- ✓ April 22, 2009 *Recommendation Review Meeting V: Recreation*
- ✓ May 27, 2009 *Recommendation Review VI: Transportation*
- ✓ June 24, 2009 *Recommendation Review VII: Community Facilities and Services*
- ✓ July 22, 2009 *Energy Conservation*
- ✓ August 26, 2009 *No Meeting*

### Phase Three: Land Use, Housing, and Economic Development

- ✓ September 23, 2009 *Land Use/Housing (Part 1)*
- ✓ October 28, 2009 *Recommendation Review VIII: Energy Conservation*
- ✓ December 2, 2009 *Land Use/Housing (Part 2)*
- ✓ January 27, 2010 *Recommendation Review IX: Land Use/Housing*
- ✓ February 24, 2010 *Economic Development*
- ✓ March 24, 2010 *Recommendation Review X: Economic Development*
- ✓ April 28, 2010 *Land Use Plan Mapping and Land Use Issues*
- ✓ May 26, 2010 *Land Use Plan Mapping and Land Use Issues*

### Phase Four: Review, Adoption, and Implementation

- ✓ June 23, 2010 *No Meeting*
- ✓ July 28, 2010 *Chapter 12: Natural Resources Inventory and Plan*
- ✓ August 25, 2010 *No Meeting*
- ✓ September 29, 2010 *Chapter 14: Scenic Resources Inventory and Plan*
- ✓ October 27, 2010 *Chapter 11: Agricultural Resources Inventory and Plan*
- ✓ December 1 & 22, 2010 *Chapter 13: Historic Resources Inventory and Plan*

## 2011 Meeting and Review Schedule

---

✓ February 23, 2011	Chapters 10 & 15: Open Space and Recreation Plans
✓ March 23, 2011	Chapter 9: Transportation Inventory and Plan
✓ April 6, 2011	Chapter 8: Community Facilities and Services Plan
✓ April 27, 2011	Chapter 2: Demographic Profile, etc.
✓ May 25, 2011	Chapter 5: Land Use Plan
	Intergovernmental Cooperative Implementation Agreement
✓ June 1, 2011	Route 1 Business Corridor Municipal Stakeholder's Meeting
June 22, 2011	Intergovernmental Cooperative Implementation Agreement
July 6, 2011	Chapters 1-3 and 16
July 27, 2011	Chapter 6: Housing Plan
	Chapter 7: Economic Development Plan
August 3, 2011	Housekeeping - TBD

## Comprehensive Plan (2<sup>nd</sup> Draft) w/Implementation Strategies

August 24, 2011	Complete 2 <sup>nd</sup> Draft - Plan Review
September 7, 2011	Plan Review
September 28, 2011	Plan Review

## Important Dates (Act 247 Review, Adoption Process):

---

➔ October 5, 2011	Plan (Final Draft) Completed and Distributed for Review
➔ October 26, 2011	Joint Public Information Meeting
➔ November 23, 2011	Errata Sheet Completed/Distributed for Review
➔ December 7, 2011	Joint Public Hearing