

Act 167 County-wide Stormwater Management Plan - PROJECT TIMELINE

2008		2009		2010 → ???	
Countywide Act 167 Grant Project started	January 2008				
Municipalities were mailed questionnaires regarding Stormwater issues and needs, as well as their interest in the County pursuing the adoption of "Watersheds" as a County-wide Act 167 Plan.	May 2008				
Municipal Stormwater Summit held to discuss the potential for pursuing a county-wide approach	June 3, 2008				
Continue to gather municipal input and feedback and await PA DEP guidance on state transportation stormwater policies	June 2008 - ongoing				
Gathered municipal/public input through the Chester County 2020 "Clean Fresh Water: Connecting Costs and Challenges" Event	December 16, 2008				
Gathered municipal/public input through the Chester County Association of Township Officials - 2009 spring Conference, Stormwater Breakout Session on a County-wide Act 167 Plan	March 12, 2009				
Gathered municipal/public input through the PADEP MS4 Listening Session	March 25, 2009				
Re-sent questionnaire to municipalities who had not previously responded to the questionnaire regarding Stormwater issues and needs, and their interest in the county pursuing the adoption of "Watersheds" as a County-wide Act 167 Plan	May 2009				
All municipal questionnaires and other input compiled; results conclude significant interest in county pursuing adoption of "Watersheds" as a County-wide Act 167 Plan	June 2009				
Gathered municipal/public input through the PADEP Public Meeting and Public Hearing - Draft MS4 General Permit	June 18, 2009				
Project temporarily suspended – Awaiting State FY2010 Budget	July 1, 2009				
Conceptual Christina Basin MS4/TMDS implementation strategy presented at Christina River Basin Policy Committee Meeting	September 18, 2009				
PADEP gives notice to CCWRA that funding will be restored for the County-wide plan, but all funds must be spent by June 30, 2010 with no extensions	December 23, 2009				
Project team restarts Phase 1 - development of first draft minimum stormwater standards and work plan for completion of Phase 1	January 2010				
Gathered municipal/public input through the Christina River Basin municipal MS4 / TMDL Meeting	January 27, 2010				
Gather municipal/public input through the Chester County Association of Township Officials 2010 Spring conference (Stormwater breakout session on County-wide Act 167)	March 11, 2010				
Municipal (WPAC) meeting to introduce initial draft stormwater standards and model ordinance language	April 6, 2010				
Gather municipal/public input through the Christina River Basin MS4 / TMDL meeting	April 29, 2010				
Municipal comments regarding the initial model ordinance language and minimum standards due to CCWRA	May 28, 2010				
Municipal (WPAC) meeting to discuss municipal comments and how these are envisioned to be incorporated into a future Phase II scope of work	June 10, 2010				
Submit proposed Phase 2 Scope of Work for PA DEP approval	June 30, 2010				
Hold WPAC meetings with municipalities; provide draft standards and model ordinance for municipal review and comment	Timeframe to be determined based on State funding				
Final draft standards and model ordinance for final municipal review and feedback					
Public hearing					
County Commissioners' adoption of County-wide Act 167 Plan					
PA DEP Review					
PA DEP approval of County-wide Act 167 Plan and ordinance/standards					
Municipal adoption of minimum ordinance standards must be completed within 6 months of PA DEP approval					

Phase 1

Phase 2

